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FY 2017-2022 Capital Improvement Program

Arlington 301-914
Residence Hall - West Campus (Phase I)

Add project to CIP with a total project cost of 
$36,000,000 with funding of $34,500,000 from RFS 
and $1,500,000 from Auxiliary Enterprises Balances 
(BOR 11/10/16)

301-1047
Parking Garage - West Campus

Add project to CIP and approve design development 
with a total project cost of $30,000,000 with funding 
from RFS (BOR 11/10/16)

Austin 102-788
Tennis Center Replacement Facility

Approve non-honorific renaming to Texas Tennis 
Center (AVC memo)

Dallas 302-906
Math and Science Building

Add project to CIP with a total project cost of 
$101,000,000 with funding of $89,000,000 from PUF 
and $12,000,000 from RFS (BOR 11/10/16)

El Paso 201-942
Interdisciplinary Research Building

Approve design development with a total project cost 
of $85,000,000 with funding of $70,000,000 from 
TRB, $10,000,000 from PUF and $5,000,000 from 
RFS (BOR 11/10/16)

San Antonio 401-946
Science and Engineering Building

Approve design development and revise funding for 
a total project cost of $95,000,000 with funding of 
$70,000,000 from TRB, $10,000,000 from PUF, 
$10,000,000 from Designated Funds and 
$5,000,000 from RFS (BOR 11/10/16)

UTMB 601-949
Health Education Center

Approve institutional management, design 
development, and revise funding for a total project 
cost of $90,400,000 with funding of $67,800,000 
from TRB and $22,600,000 from RFS (BOR 
11/10/16)

601-1039
League City Infrastructure Expansion

Add project to CIP with a total project cost of 
$22,700,000 with funding of $18,500,000 from RFS 
and $4,200,000 from Hospital Revenues (BOR 
11/10/16)

Summary of CIP Changes the Past Quarter - 11/10/16
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Projects Removed From CIP at Quarterly Update 11/10/16 
 

Academic Institutions   
     UT Austin   
     102-783 Medical District Utility System Infrastructure $ 87,589,000.00  
     102-831 Advanced Computing Building $ 20,000,000.00  
     102-821 Townes Hall HVAC Renovation $ 10,000,000.00  
          Total for UT Austin $ 117,589,000.00  
   
     UT Dallas   
     302-764 Callier Richardson Expansion $ 22,650,000.00  
     302-931 Parking Structure Phase IV (UTD) $ 28,050,000.00  
          Total for UT Dallas $ 50,700,000.00  
   
     UT Permian Basin   
     501-555 Residence and Dining Hall $ 39,325,000.00  
          Total for UT Permian Basin $ 39,325,000.00  
   
   
Total for Academic Institutions  $ 207,614,000.00  
   
Health Institutions   
     UT MB-Galveston   
     601-253 Jennie Sealy Hospital $ 461,447,931.00  
          Total for UT MB-Galveston $ 461,447,931.00  
   
   
Total for Health Institutions  $ 461,447,931.00  
   
   
Total for Major Construction  $ 669,061,931.00  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary By Institution 

 

Academic Institutions Number of Projects Total 
     UT Arlington  3  $     191,000,000.00  
     UT Austin  15  1,507,472,000.00  
     UT Dallas  7  364,500,000.00  
     UT El Paso  1  85,000,000.00  
     UT Permian Basin  1  52,000,000.00  
     UT Rio Grande Valley  4  196,032,000.00  
     UT San Antonio  1  95,000,000.00  
     UT Tyler  1  76,000,000.00  
     

Subtotal  Academic Institutions  33  $2,567,004,000.00  
     
Health Institutions Number of Projects Total 
     UT HSC-Houston  2  134,360,000.00  
     UT HSC-San Antonio  5  166,235,000.00  
     UT HSC-Tyler  1  18,500,000.00  
     UT MB-Galveston  7  1,239,850,000.00  
     UT MDACC  11  1,047,930,000.00  
     UT SWMC  6  554,323,185.00  
     

Subtotal  Health Institutions  32  $3,161,198,185.00  
     
UT System Administration Number of Projects Total 
     UT System  1  133,100,000.00  
     

Subtotal  UT System Administration  1  $133,100,000.00  
     
     

Total  66  $5,861,302,185.00 
 



 

* This document, including the references herein with respect to the funding of the projects identified herein with bonds, is intended to satisfy the official intent 
requirements set forth in section 1.150-2 of the federal income tax regulations promulgated by the U.S. Department of the Treasury. 
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary by Funding Source 
 

Funding Source CIP Project Cost Total % of Total 
 
Bond Proceeds*   
      Permanent University Fund Bonds $    560,375,000.00 9.56% 

      Revenue Financing System Bonds 1,950,583,500.00 33.28% 

      Tuition Revenue Bonds 922,632,000.00 15.74% 

 Subtotal Bond Proceeds* 3,433,590,500.00 58.58% 

Institutional Funds   
      Auxiliary Enterprises Balances 93,800,000.00 1.60% 

      Available University Fund 36,860,000.00 0.63% 

      Designated Funds 106,192,500.00 1.81% 

      FEMA 547,320,000.00 9.34% 

      General Revenue 101,980,000.00 1.74% 

      Gifts 449,533,300.00 7.67% 

      Grants 16,993,936.00 0.29% 

      Hospital Revenues 867,289,064.00 14.80% 

      Insurance Claims 27,880,000.00 0.48% 

      Interest on Local Funds 21,686,000.00 0.37% 

      MSRDP 52,258,185.00 0.89% 

      Unexpended Plant Fund 105,918,700.00 1.81% 

 Subtotal Institutional Funds 2,427,711,685.00 41.42% 

Capital Improvement Program Total Funding Sources $5,861,302,185.00 100% 
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary by Management Type 
Type  Number  of Projects  Total 
Institutionally Managed  27  $1,913,638,185.00 
OFPC Managed  37  3,740,304,000.00 
OFPC Monitored  2  207,360,000.00 
     

CIP Total  66  $5,861,302,185.00 
 
Academic Institutions 

    

     UT Arlington     
     OFPC Managed  3  $191,000,000.00  
          Total for UT Arlington  3  $191,000,000.00  
     
     UT Austin     
     Institutionally Managed  2  $47,000,000.00  
     OFPC Managed  13  1,460,472,000.00  
          Total for UT Austin  15  $1,507,472,000.00  
     
     UT Dallas     
     OFPC Managed  7  $364,500,000.00  
          Total for UT Dallas  7  $364,500,000.00  
     
     UT El Paso     
     OFPC Managed  1  $85,000,000.00  
          Total for UT El Paso  1  $85,000,000.00  
     
     UT Permian Basin     
     OFPC Managed  1  $52,000,000.00  
          Total for UT Permian Basin  1  $52,000,000.00  
     
     UT Rio Grande Valley     
     OFPC Managed  4  $196,032,000.00  
          Total for UT Rio Grande Valley  4  $196,032,000.00  
     
     UT San Antonio     
     OFPC Managed  1  $95,000,000.00  
          Total for UT San Antonio  1  $95,000,000.00  
     
     UT Tyler     
     OFPC Managed  1  $76,000,000.00  
          Total for UT Tyler  1  $76,000,000.00  
     
Total for Academic Institutions   33  $2,567,004,000.00 
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Health Institutions     
     UT HSC-Houston     
     Institutionally Managed  1  $23,000,000.00  
     OFPC Monitored  1  111,360,000.00  
          Total for UT HSC-Houston  2  $134,360,000.00  
     
     UT HSC-San Antonio     
     Institutionally Managed  3  $53,485,000.00  
     OFPC Managed  1  16,750,000.00  
     OFPC Monitored  1  96,000,000.00  
          Total for UT HSC-San Antonio  5  $166,235,000.00  
     
     UT HSC-Tyler     
     Institutionally Managed  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     Institutionally Managed  3  $169,400,000.00  
     OFPC Managed  4  1,070,450,000.00  
          Total for UT MB-Galveston  7  $1,239,850,000.00  
     
     UT MDACC     
     Institutionally Managed  11  $1,047,930,000.00  
          Total for UT MDACC  11  $1,047,930,000.00  
     
     UT SWMC     
     Institutionally Managed  6  $554,323,185.00  
          Total for UT SWMC  6  $554,323,185.00  
     
Total for Health Institutions   32  $3,161,198,185.00 
     
UT System Administration     
     UT System     
     OFPC Managed  1  $133,100,000.00  
          Total for UT System  1  $133,100,000.00  
     
Total for UT System Administration   1  $133,100,000.00 
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary by Type 
 
 

Type  Number  of Projects  Total 
New  40  $3,711,034,000.00 
Renovation  24  2,063,528,185.00 
Renovation & Expansion  2  86,740,000.00 
     

CIP Total  66  $5,861,302,185.00 

Academic Institutions 
    

     UT Arlington     
     New  3  $191,000,000.00  
          Total for UT Arlington  3  $191,000,000.00  
     
     UT Austin     
     New  8  $1,195,722,000.00  
     Renovation  7  311,750,000.00  
          Total for UT Austin  15  $1,507,472,000.00  
     
     UT Dallas     
     New  7  $364,500,000.00  
          Total for UT Dallas  7  $364,500,000.00  
     
     UT El Paso     
     New  1  $85,000,000.00  
          Total for UT El Paso  1  $85,000,000.00  
     
     UT Permian Basin     
     New  1  $52,000,000.00  
          Total for UT Permian Basin  1  $52,000,000.00  
     
     UT Rio Grande Valley     
     New  4  $196,032,000.00  
          Total for UT Rio Grande Valley  4  $196,032,000.00  
     
     UT San Antonio     
     New  1  $95,000,000.00  
          Total for UT San Antonio  1  $95,000,000.00  
     
     UT Tyler     
     Renovation & Expansion  1  $76,000,000.00  
          Total for UT Tyler  1  $76,000,000.00  
     
Total for Academic Institutions   33  $2,567,004,000.00 
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Health Institutions     
     UT HSC-Houston     
     Renovation  2  $134,360,000.00  
          Total for UT HSC-Houston  2  $134,360,000.00  
     
     UT HSC-San Antonio     
     New  2  $32,750,000.00  
     Renovation  3  133,485,000.00  
          Total for UT HSC-San Antonio  5  $166,235,000.00  
     
     UT HSC-Tyler     
     Renovation  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     New  2  $132,400,000.00  
     Renovation  5  1,107,450,000.00  
          Total for UT MB-Galveston  7  $1,239,850,000.00  
     
     UT MDACC     
     New  8  $935,530,000.00  
     Renovation  3  112,400,000.00  
          Total for UT MDACC  11  $1,047,930,000.00  
     
     UT SWMC     
     New  2  $298,000,000.00  
     Renovation  3  245,583,185.00  
     Renovation & Expansion  1  10,740,000.00  
          Total for UT SWMC  6  $554,323,185.00  
     
Total for Health Institutions   32  $3,161,198,185.00 
     
UT System Administration     
     UT System     
     New  1  $133,100,000.00  
          Total for UT System  1  $133,100,000.00  
     
Total for UT System Administration   1  $133,100,000.00 
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Arlington                  
New Project                  
301-1047 Parking Garage - West Campus 30.00 0.00 30.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
301-914   Residence Hall - West Campus (Phas 36.00 0.00 34.50 0.00 1.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for New Project 66.00 0.00 64.50 0.00 1.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
301-941   Science and Engineering Innovation 125.00 20.00 35.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 125.00 20.00 35.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Arlington 191.00 20.00 99.50 70.00 1.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Arlington         
New Project         
301-1047 Parking Garage - West Campus OFPC 11/10/2016 11/10/2016 01/01/2010 12/01/2016  01/15/2018 08/21/2017  
301-914   Residence Hall - West Campus (Phase 1) OFPC 11/10/2016 02/09/2017 04/20/2017 04/03/2017 07/02/2018 08/02/2018 07/02/2018  
Underway         
301-941   Science and Engineering Innovation and Research Building OFPC 08/20/2015 05/12/2016 07/12/2016 10/31/2016 07/02/2018 08/03/2018 08/20/2018  
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FY 2017-2022 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

301-1047  Parking Garage - West Campus  
The University of Texas at Arlington    Individual Project Summary 
Project Description 

The Parking Garage will be a five (5) story concrete cast-in-place, 
post-tensioned structure. The garage is approximately 502,575 GSF 
and will provide an estimated 1,500 parking spaces on the west side of 
the campus. The structure will also house the Parking and 
Transportation Services Office. It will be constructed in two (2) phases 
with 750 spaces each, completed in August 2017 and October 2017. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Design/Build 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 502,575  ASF: 0 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Definition  
Management Type: OFPC Managed 
Architecture Firm: Corgan 
Construction Firm: hensel Phelps 

Project Funding 
Total Project Cost: $ 30,000,000     
Revenue Financing System Bonds $ 30,000,000   

 

Project Schedule 
BOR CIP Approval 11/10/2016 
BOR/Chancellor DD Approval 11/10/2016 
Issue NTP - Construction 12/01/2016 
Achieve Substantial Completion  
Achieve Operational Occupancy 08/21/2017  
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FY 2017-2022 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

301-914  Residence Hall - West Campus (Phase 1)  
The University of Texas at Arlington    Individual Project Summary 
Project Description 

The Residence Hall - West Campus Phase I Project is a 536 beds in 
double-occupancy configured rooms structure. The building will be 
Phase I of a two phase project, with the second phase also consisting of 
536 residence hall beds anticipated to open in the Summer of 2021. The 
building will be a four (4) story wood framed structure clad in brick, 
stucco, and with a composite roof, resting on a concrete grade beam 
and slab foundation. The building will include study rooms, a classroom, 
elevators, common/lounge areas, kitchens, and laundry facilities. Each 
individual room will have two closets, lavatory, toilet and shower areas. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 140,000  ASF: 0 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: BOKA Powell 
Construction Firm: Hill & Wilkinson 

Project Funding 
Total Project Cost: $ 36,000,000     
Auxillary Enterprises Balances $ 1,500,000   
Revenue Financing System Bonds $ 34,500,000   

 

Project Schedule 
BOR CIP Approval 11/10/2016 
BOR/Chancellor DD Approval 02/09/2017 
Issue NTP - Construction 04/03/2017 
Achieve Substantial Completion 07/02/2018 
Achieve Operational Occupancy 07/02/2018  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Austin                  
Existing - Carried Forward                  
102-358 Littlefield Home and Carriage Hous 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Existing - Carried Forward 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
102-041 Belo Center for New Media 77.87 0.00 30.09 0.00 0.00 0.00 8.66 0.00 0.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 14.12  
102-219 Speedway Mall and East Mall 76.75 0.82 0.00 0.00 0.00 30.00 0.00 0.00 0.00 36.95 0.00 0.00 0.00 0.00 8.05 0.00 0.93  
102-282 Welch Hall Renovation 148.00 25.00 0.00 75.00 0.00 2.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 45.60  
102-357 Battle Hall Complex-West Mall Offi 2.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00  
102-488 Berry M. Whitaker Sports Complex 23.00 0.00 16.00 0.00 5.80 0.00 0.00 0.00 0.00 1.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-556 Engineering Education and Research 313.70 105.00 143.59 0.00 0.00 4.21 4.80 0.00 0.00 50.00 0.00 0.00 0.00 0.00 0.00 0.00 6.10  
102-692 Jester West Maintenance and Interi 36.00 0.00 0.00 0.00 36.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-719 Robert B. Rowling Hall 186.50 0.00 113.75 0.00 6.80 0.00 1.50 0.00 0.00 58.25 0.00 0.00 0.00 0.00 0.00 0.00 6.20  
102-772 Dell Medical School - Phase I 436.40 0.00 435.90 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25  
102-778 Austin by Ellsworth Kelly 14.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 12.85 0.00 0.00 0.00 0.00 0.00 0.00 2.00  
102-788 Texas Tennis Center 15.00 0.00 0.00 0.00 14.60 0.00 0.00 0.00 0.00 0.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-926 Graduate Student Housing Complex 89.00 0.00 89.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-928 East Campus Parking Garage 62.40 0.00 62.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-936 Montopolis Research Center Office  11.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.00  

 Subtotal for Underway 1492.47 130.82 891.73 75.00 63.20 36.86 14.95 0.00 0.00 184.65 0.00 0.00 0.00 0.00 8.05 0.00 87.20  

 Total for UT Austin 1507.47 130.82 891.73 75.00 63.20 36.86 14.95 0.00 0.00 199.65 0.00 0.00 0.00 0.00 8.05 0.00 87.20  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Austin         
Existing - Carried Forward         
102-358 Littlefield Home and Carriage House Renovations OFPC 08/22/2007 01/31/2018 05/15/2018 07/03/2018 12/01/2019 01/01/2020 01/01/2020  
Underway         
102-041 Belo Center for New Media OFPC 08/22/2007 08/19/2009 10/21/2009 03/12/2010 01/11/2017 02/13/2017   
102-219 Speedway Mall and East Mall OFPC 11/05/2004 06/13/2015 08/12/2015 11/26/2015 02/05/2018 03/09/2018 03/04/2018  
102-282 Welch Hall Renovation OFPC    06/27/2017  11/13/2020 03/29/2019  
102-357 Battle Hall Complex-West Mall Office Building Renovation OFPC 08/22/2007 02/08/2017 07/19/2017 08/25/2017 10/03/2019 10/31/2019 11/14/2019  
102-488 Berry M. Whitaker Sports Complex OFPC 05/14/2009 09/04/2015 09/17/2015 10/21/2015 11/29/2016 12/30/2016 12/27/2016  
102-556 Engineering Education and Research Center OFPC 02/10/2010 10/17/2013 10/31/2012 11/11/2013 07/13/2017 08/14/2017 08/13/2017  
102-692 Jester West Maintenance and Interior Finishes Institution 02/09/2012 03/01/2012 04/02/2012 06/21/2012 08/31/2020  09/28/2020  
102-719 Robert B. Rowling Hall OFPC 08/23/2012 05/02/2014 07/24/2014 12/01/2014 05/18/2017 06/22/2017 05/18/2017  
102-772 Dell Medical School - Phase I OFPC 05/16/2013 02/07/2014 02/07/2014 02/12/2014 03/01/2017 03/31/2017 02/28/2017  
102-778 Austin by Ellsworth Kelly OFPC 05/22/2013 05/14/2015  04/28/2016 06/08/2017 07/09/2017 10/12/2017  
102-788 Texas Tennis Center OFPC 11/13/2013 12/16/2015  09/30/2016 08/08/2017 09/19/2017 02/28/2017  
102-926 Graduate Student Housing Complex OFPC 05/14/2015 05/03/2017  11/06/2017 06/04/2019 07/03/2019 06/04/2019  
102-928 East Campus Parking Garage OFPC 05/14/2015 11/04/2015 11/12/2015 03/07/2016 01/16/2018 02/14/2018 09/29/2017  
102-936 Montopolis Research Center Office Building R&R Institution 05/14/2015 06/01/2016 06/01/2016 07/01/2016 09/29/2017 10/30/2017 10/30/2017  
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FY 2017-2022 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

102-788  Texas Tennis Center  
The University of Texas at Austin    Individual Project Summary 
Project Description 

The replacement tennis center, to be located at B. M. Whitaker Field at 
51st Street and Guadalupe Street, will encompass approximately 
122,350 gross square feet (GSF) to include 12 outdoor tennis courts, 
grandstand/bleachers, locker rooms, and support buildings. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 122,350  ASF: 20,610 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Construction  
Management Type: OFPC Managed 
Architecture Firm: Chambers/CCI 
Construction Firm: SpawGlass 

Project Funding 
Total Project Cost: $ 15,000,000     
Auxillary Enterprises Balances $ 14,600,000   
Gifts $ 400,000   

 

Project Schedule 
BOR CIP Approval 11/13/2013 
BOR/Chancellor DD Approval 12/16/2015 
Issue NTP - Construction 09/30/2016 
Achieve Substantial Completion 08/08/2017 
Achieve Operational Occupancy 02/28/2017  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Dallas                  
New Project                  
302-906 Math and Science Building 101.00 89.00 12.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for New Project 101.00 89.00 12.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
302-766 Brain Performance Institute 31.00 8.87 3.00 0.00 0.00 0.00 0.00 0.00 0.00 15.42 0.00 0.00 0.00 0.00 0.00 0.00 3.71  
302-784 Student Services Building Addition 26.00 0.00 17.00 0.00 9.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-842 Davidson-Gundy Alumni Center 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-905 Engineering Building 110.00 20.00 11.00 70.00 0.00 0.00 0.00 0.00 0.00 9.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-934 Student Housing Phase VI (UTD) 48.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-997 Student Housing Phase VII (UTD) 33.50 0.00 33.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 263.50 28.87 112.50 70.00 9.00 0.00 0.00 0.00 0.00 39.42 0.00 0.00 0.00 0.00 0.00 0.00 3.71  

 Total for UT Dallas 364.50 117.87 124.50 70.00 9.00 0.00 0.00 0.00 0.00 39.42 0.00 0.00 0.00 0.00 0.00 0.00 3.71  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Dallas         
New Project         
302-906 Math and Science Building OFPC 02/14/2013 05/15/2017 05/16/2017 02/15/2018 04/10/2017 05/17/2017 05/10/2017  
Underway         
302-766 Brain Performance Institute OFPC 02/14/2013 02/12/2015 02/13/2015 11/16/2015 04/10/2017 05/17/2017 05/10/2017  
302-784 Student Services Building Addition OFPC 08/22/2013 11/05/2014 12/18/2014 07/14/2015 11/15/2016 12/15/2016 12/15/2016  
302-842 Davidson-Gundy Alumni Center OFPC 05/15/2014 08/19/2015  05/02/2016 04/22/2017 05/26/2017 05/26/2017  
302-905 Engineering Building OFPC 08/19/2015 05/11/2016 05/13/2016 11/18/2016 07/06/2018 08/03/2018 08/13/2018  
302-934 Student Housing Phase VI (UTD) OFPC 05/14/2015 05/13/2016  05/18/2016 07/18/2017 08/15/2017 08/18/2017  
302-997 Student Housing Phase VII (UTD) OFPC 02/11/2016 05/12/2016  05/18/2016 07/18/2017 08/15/2017 08/18/2017  
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FY 2017-2022 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

302-906  Math and Science Building  
The University of Texas at Dallas    Individual Project Summary 
Project Description 

This project is a 175,000 square foot, multi-story building that would 
contain classrooms, laboratories, offices and support space primarily for 
mathematics and physics and the UTeach program.  This Science 
Building will provide efficiently designed space to support the optimal 
productivity of the faculty and staff of UT Dallas, particularly in the 
Departments of Physics and of Mathematical Sciences as they carry out 
their teaching, advising, and research activities.  The Science Building 
will accommodate growth for 1,750 additional students, 50 tenured and 
tenure-track faculty members, 20 senior lecturers, and additional 
research funding of $7,500,000 per year. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 200,000  ASF: 120,000 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Programming  
Management Type: OFPC Managed 
Architecture Firm: Stantec 
Construction Firm: TBD 

Project Funding 
Total Project Cost: $ 101,000,000     
Revenue Financing System Bonds $ 12,000,000   
Permanent University Fund Bonds $ 89,000,000   

 

Project Schedule 
BOR CIP Approval 02/14/2013 
BOR/Chancellor DD Approval 05/15/2017 
Issue NTP - Construction 02/15/2018 
Achieve Substantial Completion 10/30/2019 
Achieve Operational Occupancy 12/02/2019  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT El Paso                  
Underway                  
201-942 Interdisciplinary Research Buildin 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT El Paso 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT El Paso         
Underway         
201-942 Interdisciplinary Research Building OFPC 08/20/2015 11/10/2016 12/20/2016 04/27/2017 03/08/2019 05/06/2019 08/01/2019  
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THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

201-942  Interdisciplinary Research Building  
The University of Texas at El Paso    Individual Project Summary 
Project Description 

This project will construct an approximately 150,000 GSF multistory 
building that will integrate research, institutional research support, and 
teaching spaces. Approximately 60,000 GSF will be shelled for future 
build-out. The thermal plant will be expanded to meet the needs of the 
building. The proposed facility supports the institution's vision to 
become the first national research university with a 21st century 
demographic. The facility is projected to attract an increase in additional 
external research funding annually, as well as an increase in 
commercialization revenue. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 150,000  ASF: 90,000 
Historically Significant No 
“44 Initiative: Project: Yes 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: Perkins & Will 
Construction Firm: Hensel Phelps 

Project Funding 
Total Project Cost: $ 85,000,000     
Revenue Financing System Bonds $ 5,000,000   
Tuition Revenue Bonds $ 70,000,000   
Permanent University Fund Bonds $ 10,000,000   

 

Project Schedule 
BOR CIP Approval 08/20/2015 
BOR/Chancellor DD Approval 11/10/2016 
Issue NTP - Construction 04/27/2017 
Achieve Substantial Completion 03/08/2019 
Achieve Operational Occupancy 08/01/2019  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Permian Basin                  
Underway                  
501-945 Engineering Building (UTPB) 52.00 4.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 52.00 4.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Permian Basin 52.00 4.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Permian Basin         
Underway         
501-945 Engineering Building (UTPB) OFPC 08/19/2015 08/19/2016 09/19/2016 01/15/2017 12/07/2018 01/11/2019 01/11/2019  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Rio Grande Valley                  
Underway                  
903-943 Multipurpose Academic Center 36.43 0.00 0.00 36.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-944 Interdisciplinary Engineering and  35.60 5.00 0.00 30.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-B825 Academic Building (UTRGV) 54.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-PA847 Science Building (UTRGV) 70.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 196.03 129.00 0.00 67.03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Rio Grande Valley 196.03 129.00 0.00 67.03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Rio Grande Valley         
Underway         
903-943  Multipurpose Academic Center OFPC 08/19/2015 08/24/2016 09/14/2016 03/30/2017 11/15/2018 12/15/2018 01/15/2019  
903-944  Interdisciplinary Engineering and Academic Studies Building OFPC 08/19/2015 08/24/2016 09/14/2016 03/30/2017 11/01/2018 12/03/2018 01/22/2019  
903-825  Academic Building (UTRGV) OFPC 08/13/2014 08/19/2015 09/16/2015 01/15/2016 03/29/2018 04/30/2018 04/30/2018  
903-847  Science Building (UTRGV) OFPC 05/15/2014 02/12/2015 03/12/2015 09/21/2015 03/12/2018 05/01/2018 06/01/2018  
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Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT San Antonio                  
Underway                  
401-946 Science and Engineering Building 95.00 10.00 5.00 70.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 95.00 10.00 5.00 70.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT San Antonio 95.00 10.00 5.00 70.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT San Antonio         
Underway         
401-946 Science and Engineering Building OFPC 08/19/2015 11/10/2016 01/16/2017 12/11/2017 05/18/2020 06/17/2020 07/01/2020  
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THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

401-946  Science and Engineering Building  
The University of Texas at San Antonio    Individual Project Summary 
Project Description 

This facility will provide for classrooms, faculty offices and science and 
engineering research and instructional labs.  This building is part of the 
University’s strategic plan for providing state-of-the-art space for 
Science, Technology, Engineering and Mathematics education and 
research. Design development plans and authorization of expenditure 
of funding will be presented to the Board for approval at a later date. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 148,250  ASF: 0 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: Alamo Architects w/ Treanor 
Construction Firm: Bartlett Cocke 

Project Funding 
Total Project Cost: $ 95,000,000     
Designated Funds $ 10,000,000   
Revenue Financing System Bonds $ 5,000,000   
Tuition Revenue Bonds $ 70,000,000   
Permanent University Fund Bonds $ 10,000,000   

 

Project Schedule 
BOR CIP Approval 08/19/2015 
BOR/Chancellor DD Approval 11/10/2016 
Issue NTP - Construction 12/11/2017 
Achieve Substantial Completion 05/18/2020 
Achieve Operational Occupancy 07/01/2020  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Tyler                  
Underway                  
802-947 STEM - Business Building 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  

 Subtotal for Underway 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  

 Total for UT Tyler 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  
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FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Tyler         
Underway         
802-947 STEM - Business Building OFPC 08/20/2015 05/12/2016 08/23/2016 10/04/2016 06/15/2018 07/10/2018 07/10/2018  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT SWMC                  
Existing - Carried Forward                  
303-XXG South Campus Utility Improvements 13.64 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.64 0.00 0.00  

 Subtotal for Existing - Carried Forward 13.64 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.64 0.00 0.00  

Underway                  
303-1009 Monty and Tex Moncrief Medical Cen 84.45 0.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 44.45 0.00  
303-771 West Campus - Phase 1 232.00 50.00 120.00 0.00 0.00 0.00 37.00 0.00 0.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-829 Radiation Therapy Building 66.00 0.00 44.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22.00 0.00 0.00 0.00 0.00  
303-948 Vivarium and Research Infrastructu 147.50 0.00 34.00 80.00 0.00 0.00 33.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-X01 Transplant Services Building Renov 10.74 0.00 0.00 0.00 0.00 0.00 10.74 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 540.69 50.00 238.00 80.00 0.00 0.00 81.24 0.00 0.00 25.00 0.00 0.00 22.00 0.00 0.00 44.45 0.00  

 Total for UT SWMC 554.32 50.00 238.00 80.00 0.00 0.00 81.24 0.00 0.00 25.00 0.00 0.00 22.00 0.00 13.64 44.45 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT SWMC         
Existing - Carried Forward         
303-XXG   South Campus Utility Improvements Institution 08/23/2007 11/10/2016 11/10/2016 12/15/2016 05/31/2018    
Underway         
303-1009 Monty and Tex Moncrief Medical Center at Fort Worth Institution 02/11/2016 02/11/2016 02/11/2016 02/11/2016 05/03/2017 05/15/2017 06/01/2017  
303-771   West Campus - Phase 1 Institution 05/09/2013 08/20/2015 12/04/2015 12/15/2014 05/23/2018 06/28/2018 09/04/2018  
303-829   Radiation Therapy Building Institution 02/06/2014 05/14/2015 05/29/2015 06/15/2015 02/08/2017 03/08/2017 04/03/2017  
303-948   Vivarium and Research Infrastructure Reinvestment Institution 08/20/2015 12/01/2016 12/15/2016 06/01/2017 09/01/2021 10/01/2021 10/01/2021  
303-X01   Transplant Services Building Renovation and Expansion Institution 11/06/2014 05/10/2017 05/30/2017 09/01/2017 04/12/2018 06/20/2018 07/23/2018  
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Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MB-Galveston                  
New Project                  
601-1039 League City Infrastructure Expansi 22.70 0.00 18.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.20 0.00 0.00 0.00 0.00  

 Subtotal for New Project 22.70 0.00 18.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.20 0.00 0.00 0.00 0.00  

Underway                  
601-1086 Biocontainment Critical Care Unit 11.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.20 0.00 0.00 0.00 3.50 0.00 0.00 0.00 0.00  
601-505   Healthcare Buildings - Ike Recover 356.19 0.00 45.21 0.00 0.00 0.00 0.00 170.11 67.37 10.47 0.68 0.00 45.25 17.10 0.00 0.00 0.00  
601-506   Infrastructure - Ike Recovery 581.86 0.00 73.64 0.00 0.00 0.00 0.00 377.21 26.41 0.00 1.31 0.00 92.51 10.78 0.00 0.00 0.00  
601-818   Building 17 Expansion 42.00 30.50 11.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
601-860   John Sealy Hospital Ph 2 Moderniza 135.00 0.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 75.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00  
601-949   Health Education Center 90.40 0.00 22.60 67.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 1217.15 30.50 192.95 67.80 0.00 0.00 0.00 547.32 101.98 85.47 1.99 0.00 161.26 27.88 0.00 0.00 0.00  

 Total for UT MB-Galveston 1239.85 30.50 211.45 67.80 0.00 0.00 0.00 547.32 101.98 85.47 1.99 0.00 165.46 27.88 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MB-Galveston         
New Project         
601-1039 League City Infrastructure Expansion Institution 11/10/2016 12/01/2016 12/01/2016 01/02/2017 09/01/2017 12/01/2017 10/02/2017  
Underway         
601-1086 Biocontainment Critical Care Unit Institution 08/20/2015 05/01/2016 05/01/2016 10/10/2016 12/01/2017 01/01/2018 01/01/2018  
601-505   Healthcare Buildings - Ike Recovery OFPC 08/20/2009 02/15/2010 12/01/2009 05/31/2010 10/31/2017 11/30/2017 11/30/2017  
601-506   Infrastructure - Ike Recovery OFPC 08/20/2009 02/15/2010 12/01/2009 03/01/2010 10/03/2016 11/01/2016 11/01/2016  
601-818   Building 17 Expansion OFPC 12/13/2013 02/11/2015 02/16/2015 12/17/2015 07/31/2017 01/02/2018 01/31/2018  
601-860   John Sealy Hospital Ph 2 Modernization and Facade Replacement Institution 08/20/2015 02/01/2017 03/01/2017 11/10/2017 02/03/2020 04/01/2020 04/01/2020  
601-949   Health Education Center OFPC 08/31/2015 11/10/2016 12/01/2016 01/06/2017 03/21/2019 06/01/2019 05/06/2019  
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THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

601-1039  League City Infrastructure Expansion  
The University of Texas Medical Branch at Galveston    Individual Project Summary 
Project Description 

This project provides the necessary infrastructure framework to support 
the League City Campus growth in accordance with the Master Plan. 
The project will increase the capacity of the chilled water plant by two 
thousand tons by installing a modular packaged plant and will extend 
underground utilities by 3,000 feet to support the M. D. Anderson 
Cancer Center - League City clinic and planned facilities for UTMB. The 
production equipment is modular in design to accommodate the 
immediate installation of high efficiency centrifugal chillers, space and 
infrastructure for additional chillers as the campus grows, associated 
centrifugal chilled water pumps, cooling towers, and centrifugal 
condenser water pumps. The design will include a refrigerant leak 
detection and purge system. Additionally, the hot water production will 
also be modular in design and the boilers will be high efficiency natural 
gas fired condensing hot water boilers and associated distribution 
pumps. 

 

Project Information 
Project Status: Active 
Project Delivery Method:  
CIP Project Type: Renovation 
Gross and Assignable Square Feet: GSF: 0  ASF: 0 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Definition  
Management Type: Institutionally Managed 
Architecture Firm:  
Construction Firm:  

Project Funding 
Total Project Cost: $ 22,700,000     
Revenue Financing System Bonds $ 18,500,000   
Hospital Revenues $ 4,200,000   

 

Project Schedule 
BOR CIP Approval 11/10/2016 
BOR/Chancellor DD Approval 12/01/2016 
Issue NTP - Construction 01/02/2017 
Achieve Substantial Completion 09/01/2017 
Achieve Operational Occupancy 10/02/2017  
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601-949  Health Education Center  
The University of Texas Medical Branch at Galveston    Individual Project Summary 
Project Description 

The project will consist of 161,811 gross square feet (GSF) of resilient 
and advanced technology education space and will promote 
interprofessional education in the Schools of Medicine, Nursing, Health 
Professions and Graduate Biomedical Sciences. The facility will feature 
standardized patient and simulation areas, classroom space, 
conference rooms, and office and administrative space, and will provide 
opportunities for ad hoc learning by creating teaching and learning 
spaces in the building's public areas. Approximately 5,000 GSF will be 
shell space.  The design standards call for all critical functions to be 
constructed at a minimum of 20 feet above sea level in existing facilities 
or 25 feet above sea level in new facilities. First floor space for the 
project has been designed to accept flood water, with the higher 
technology and specialized classrooms located on the second floor or 
above to ensure a rapid return to service after any future flooding event. 
 
UTMB plans to raise $22.6 million in Gifts over a five-year period. RFS 
debt will be issued to provide interim financing pending the receipt of 
Gifts and will be repaid as gifts are received. Institutional funds will be 
used to supplement gift receipts, if necessary. 

 

Project Information 
Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 161,811  ASF: 104,000 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: EYP, Inc. 
Construction Firm:  

Project Funding 
Total Project Cost: $ 90,400,000     
Revenue Financing System Bonds $ 22,600,000   
Tuition Revenue Bonds $ 67,800,000   

 

Project Schedule 
BOR CIP Approval 08/31/2015 
BOR/Chancellor DD Approval 11/10/2016 
Issue NTP - Construction 01/06/2017 
Achieve Substantial Completion 03/21/2019 
Achieve Operational Occupancy 05/06/2019  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-Houston                  
Underway                  
701-937 Academic Extension Building Renova 23.00 0.00 23.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
701-950 Renovation and Modernization of Ed 111.36 0.00 31.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 134.36 0.00 54.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Houston 134.36 0.00 54.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Houston         
Underway         
701-937 Academic Extension Building Renovation Institution 02/11/2016 12/01/2016 12/08/2016 02/01/2017 06/03/2019 07/01/2019 07/01/2019  
701-950 Renovation and Modernization of Educational and Research Faciliti OFPC 

Monitored 
08/20/2015 10/12/2016 10/24/2016 12/01/2016 08/31/2021 12/01/2021 12/31/2021  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-San Antonio                  
Underway                  
402-894 Clinical Transformation, Phase I 18.48 18.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-896 Renovations to Strengthen Research 19.00 19.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-908 UT Medicine Hill Country 16.75 0.00 8.94 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.81 0.00  
402-909 MARC Plaza 16.00 0.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-951 Facilities Renewal and Renovation 96.00 6.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  

 Subtotal for Underway 166.24 43.48 24.94 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.81 10.00  

 Total for UT HSC-San Antonio 166.24 43.48 24.94 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.81 10.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-San Antonio         
Underway         
402-894 Clinical Transformation, Phase I Institution 11/06/2014 03/02/2015 03/16/2015 07/01/2015 12/01/2016 01/02/2017 03/01/2017  
402-896 Renovations to Strengthen Research and Salvage Infrastructure Institution 11/06/2014 02/05/2015 03/16/2015 04/01/2015 03/01/2018 05/31/2018 05/31/2018  
402-908 UT Medicine Hill Country OFPC 02/12/2015 08/21/2015 09/01/2015 12/01/2015 01/23/2017 03/31/2017 03/01/2017  
402-909 MARC Plaza Institution 02/12/2015 02/16/2017 03/15/2017 07/14/2017 10/15/2018 11/15/2018 11/15/2018  
402-951 Facilities Renewal and Renovation OFPC 

Monitored 
08/20/2015 11/16/2015 05/15/2016 02/29/2016 03/20/2020 04/30/2020 03/30/2020  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MDACC                  
Existing - Carried Forward                  
703-X17 North Campus Parking Garage 30.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.90 0.00 0.00 0.00 0.00  

 Subtotal for Existing - Carried Forward 30.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.90 0.00 0.00 0.00 0.00  

Underway                  
703-625 Sheikh Zayed Bin Sultan Al Nahyan  361.00 0.00 0.00 70.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 191.00 0.00 0.00 0.00 0.00  
703-711 The Pavilion 198.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 198.00 0.00 0.00 0.00 0.00  
703-758 RHI Renovations and Repairs 29.10 0.00 9.00 0.00 20.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
703-843 Inpatient Floors 20, 21.and 22 - F 54.00 0.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
703-955 M. D. Anderson - League City 123.63 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 123.63 0.00 0.00 0.00 0.00  
703-956 M. D. Anderson - West Houston 169.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 69.00 0.00 0.00 0.00 0.00  
703-X16 Hurricane Ike FEMA Projects 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 5.00 0.00 0.00 0.00 0.00  
703-X55 Clinical Research Building Animal  13.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.00 0.00 0.00 0.00 0.00  
703-X60 Radiology Outpatient Center Two 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00  
703-XX4 Alkek Expansion - Renovations to E 29.30 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 29.30 0.00 0.00 0.00 0.00  

 Subtotal for Underway 1017.03 0.00 163.00 70.00 20.10 0.00 0.00 0.00 0.00 100.00 15.00 0.00 648.93 0.00 0.00 0.00 0.00  

 Total for UT MDACC 1047.93 0.00 163.00 70.00 20.10 0.00 0.00 0.00 0.00 100.00 15.00 0.00 679.83 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MDACC         
Existing - Carried Forward         
703-X17 North Campus Parking Garage Institution 08/22/2007 05/17/2019 07/19/2019 07/26/2019 05/14/2021 06/11/2021 10/01/2021  
Underway         
703-625 Sheikh Zayed Bin Sultan Al Nahyan Building for Personalized Cance Institution 08/07/2003 08/25/2011 08/30/2011 11/01/2011 05/30/2018 06/29/2018 06/29/2018  
703-711 The Pavilion Institution 02/12/2009 05/03/2012 07/26/2012 03/20/2013 10/31/2017 11/30/2017 11/16/2015  
703-758 RHI Renovations and Repairs Institution 08/22/2007 12/13/2013 08/14/2015 08/28/2015 11/04/2016 12/19/2016 12/19/2016  
703-843 Inpatient Floors 20, 21.and 22 - Finish out Institution 05/15/2014 07/17/2015 11/30/2015 11/30/2015 12/28/2018 03/29/2019 03/29/2019  
703-955 M. D. Anderson - League City Institution 08/20/2015 08/25/2016 08/31/2016 09/02/2016 04/02/2018 06/04/2018 07/09/2018  
703-956 M. D. Anderson - West Houston Institution 08/20/2015 05/12/2016 05/31/2016 07/05/2016 05/07/2018 07/06/2018 08/06/2018  
703-X16 Hurricane Ike FEMA Projects Institution 08/01/2007 05/15/2012 07/25/2012 08/01/2012 11/11/2016 12/26/2016 12/26/2016  
703-X55 Clinical Research Building Animal Area Renovation Institution 08/12/2010 05/29/2015 03/14/2016 03/21/2016 02/10/2017 03/27/2017 04/24/2017  
703-X60 Radiology Outpatient Center Two Institution 11/15/2012 05/12/2017 07/28/2017 08/11/2017 05/25/2018 07/27/2018 07/27/2018  
703-XX4 Alkek Expansion - Renovations to Existing Facility Institution 08/23/2007 08/01/2012 10/25/2012 11/12/2013 11/30/2017 12/29/2017 01/30/2018  
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Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-Tyler                  
Underway                  
801-952 Facility Renovation for Physician  18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Tyler 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Tyler         
Underway         
801-952 Facility Renovation for Physician Residents Training Institution 08/20/2015 12/01/2015 01/15/2016 01/01/2016 06/01/2017 07/03/2017 06/01/2017  
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The University of Texas System 
FY 2017-2022 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT System                  
Underway                  
101-690 Replacement Office Building 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT System 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2017-2022 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT System         
Underway         
101-690 Replacement Office Building OFPC 11/14/2012 08/20/2014 09/08/2014 03/17/2015 07/12/2017 08/09/2017 08/10/2017  
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