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FY 2016-2021 Capital Improvement Program

Austin 102-041
Belo Center for New Media

Approve an increase of $150,000 for a total project 
cost of $76,915,000 with additional funding of 
$60,000 from Gifts and $90,000 from Unexpended 
Plant Funds (Chancellor Memo)

102-778
Austin  by Ellsworth Kelly

Approve an increase of $100,000 for a total project 
cost of $14,850,000 with additional funding of 
$100,000 from Gifts (Chancellor Memo)

102-788
Tennis Center Replacement Center

Approve a revision in funding for a total project cost 
of $15,000,000 with $14,600,000 from Auxiliary 
Enterprises Balances and $400,000 from Gifts 
(Chancellor Memo)

102-928
East Campus Parking Garage

Approve design development with a total project 
cost of $62,400,000 with funding from RFS (BOR 
11/5/15)

Dallas 302-766
Brain Performance Institute

Approve a total project cost from $29,000,000 to 
$31,000,000  with additional increase of $2,000,000 
from Gifts (Chancellor Memo)

UTMB - Galveston 601-253
Jennie Sealy Replacement Hospital

Approve renaming of project to Jennie Sealy 
Hospital (AVC Memo)

M D Anderson 703-XX4
Alkek Expansion - Renovations to 
Existing Facility

Approve an increase of $7,300,000 for a total project 
cost of $29,300,000 with funding from Hospital 
Revenues (BOR 11/5/15)

Summary of CIP Changes the Past Quarter - 11/5/15
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The University of Texas System 
FY 2016-2021 Capital Improvement 

Projects Removed From CIP this Quarter - 11/05/2015 
 

Academic Institutions   
     UT El Paso   
     201-683 Student Housing Phase III $ 25,300,000.00  
          Total for UT El Paso $ 25,300,000.00  
   
     UT Tyler   
     802-779 College of Pharmacy Building $ 26,500,000.00  
          Total for UT Tyler $ 26,500,000.00  
   
   
Total for Academic Institutions  $ 51,800,000.00  
   
Health Institutions   
     UT HSC-San Antonio   
     402-644 Center for Oral Health Care and Research $ 96,500,000.00  
          Total for UT HSC-San Antonio $ 96,500,000.00  
   
     UT MDACC   
     703-X33 Redevelopment - Phase I $ 56,000,000.00  
     703-X56 1MC Tenant Buildout $ 66,000,000.00  
     703-X58 Campus Telecomm Master Plan $ 10,200,000.00  
          Total for UT MDACC $ 132,200,000.00  
   
   
Total for Health Institutions  $ 228,700,000.00  
   
   
Total for Major Construction  $ 280,500,000.00  
 



 

* This document, including the references herein with respect to the funding of the projects identified herein with bonds, is intended to satisfy the official intent 
requirements set forth in section 1.150-2 of the federal income tax regulations promulgated by the U.S. Department of the Treasury. 
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary by Funding Source 
 

Funding Source CIP Project Cost Total % of Total 
 
Bond Proceeds*   
      Permanent University Fund Bonds 654,305,000.00 10.05% 

      Revenue Financing System Bonds 1,994,995,000.00 30.63% 

      Tuition Revenue Bonds 1,072,632,000.00 16.47% 

 Subtotal Bond Proceeds* 3,721,932,000.00 57.14% 

Institutional Funds   
      Auxiliary Enterprises Balances 106,000,000.00 1.63% 

      Available University Fund 36,860,000.00 0.57% 

      Designated Funds 121,135,000.00 1.86% 

      FEMA 631,040,000.00 9.69% 

      General Revenue 158,200,000.00 2.43% 

      Gifts 628,364,827.00 9.65% 

      Grants 17,313,936.00 0.27% 

      Hospital Revenues 892,067,674.00 13.70% 

      Insurance Claims 69,490,000.00 1.07% 

      Interest on Local Funds 21,686,000.00 0.33% 

      MSRDP 7,810,000.00 0.12% 

      Unexpended Plant Fund 101,838,700.00 1.56% 

 Subtotal Institutional Funds 2,791,806,137.00 42.86% 

Capital Improvement Program Total Funding Sources 6,513,738,137.00 100% 
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary By Institution 

 

Academic Institutions Number of Projects Total 
     UT Arlington  1  $125,000,000.00  
     UT Austin  19  $1,529,951,000.00  
     UT Dallas  9  $409,150,000.00  
     UT El Paso  1  $85,000,000.00  
     UT Permian Basin  2  $99,325,000.00  
     UT Rio Grande Valley  4  $198,032,000.00  
     UT San Antonio  1  $100,000,000.00  
     UT Tyler  1  $76,000,000.00  
     

Subtotal  Academic Institutions  38  $2,622,458,000.00  
     
Health Institutions Number of Projects Total 
     UT HSC-Houston  1  $111,360,000.00  
     UT HSC-San Antonio  7  $270,966,527.00  
     UT HSC-Tyler  1  $18,500,000.00  
     UT MB-Galveston  10  $1,934,778,610.00  
     UT MDACC  11  $952,700,000.00  
     UT SWMC  5  $469,875,000.00  
     

Subtotal  Health Institutions  35  $3,758,180,137.00  
     
UT System Administration Number of Projects Total 
     UT System  1  $133,100,000.00  
     

Subtotal  UT System Administration  1  $133,100,000.00  
     
     

Total  74  $6,513,738,137.00 
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary by Management Type 

 
Type 

  
Number  of Projects 

  
Total 

Institutionally Managed  27  $1,800,649,000.00 
OFPC Managed  45  $4,505,729,137.00 
OFPC Monitored  2  $207,360,000.00 

CIP Total  74  $6,513,738,137.00 
 
Academic Institutions     
     UT Arlington     
     OFPC Managed  1  $125,000,000.00  
          Total for UT Arlington  1  $125,000,000.00  
     
     UT Austin     
     Institutionally Managed  5  $159,389,000.00  
     OFPC Managed  14  $1,370,562,000.00  
          Total for UT Austin  19  $1,529,951,000.00  
     
     UT Dallas     
     OFPC Managed  9  $409,150,000.00  
          Total for UT Dallas  9  $409,150,000.00  
     
     UT El Paso     
     OFPC Managed  1  $85,000,000.00  
          Total for UT El Paso  1  $85,000,000.00  
     
     UT Permian Basin     
     OFPC Managed  2  $99,325,000.00  
          Total for UT Permian Basin  2  $99,325,000.00  
     
     UT Rio Grande Valley     
     OFPC Managed  4  $198,032,000.00  
          Total for UT Rio Grande Valley  4  $198,032,000.00  
     
     UT San Antonio     
     OFPC Managed  1  $100,000,000.00  
          Total for UT San Antonio  1  $100,000,000.00  
     
     UT Tyler     
     OFPC Managed  1  $76,000,000.00  
          Total for UT Tyler  1  $76,000,000.00  
     
Total for Academic Institutions   38  $2,622,458,000.00 
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Health Institutions     
     UT HSC-Houston     
     OFPC Monitored  1  $111,360,000.00  
          Total for UT HSC-Houston  1  $111,360,000.00  
     
     UT HSC-San Antonio     
     Institutionally Managed  3  $53,485,000.00  
     OFPC Managed  3  $121,481,527.00  
     OFPC Monitored  1  $96,000,000.00  
          Total for UT HSC-San Antonio  7  $270,966,527.00  
     
     UT HSC-Tyler     
     Institutionally Managed  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     Institutionally Managed  2  $146,700,000.00  
     OFPC Managed  8  $1,788,078,610.00  
          Total for UT MB-Galveston  10  $1,934,778,610.00  
     
     UT MDACC     
     Institutionally Managed  11  $952,700,000.00  
          Total for UT MDACC  11  $952,700,000.00  
     
     UT SWMC     
     Institutionally Managed  5  $469,875,000.00  
          Total for UT SWMC  5  $469,875,000.00  
     
Total for Health Institutions   35  $3,758,180,137.00 
     
UT System Administration     
     UT System     
     OFPC Managed  1  $133,100,000.00  
     
Total for UT System Administration   1  $133,100,000.00 
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary by Type 
Type  Number  of Projects  Total 
New  44  $4,172,389,527.00 
Renovation  26  $2,149,958,610.00 
Renovation & Expansion  4  $191,390,000.00 

CIP Total  74  $6,513,738,137.00 
 
Academic Institutions 

    

     UT Arlington     
     New  1  $125,000,000.00  
          Total for UT Arlington  1  $125,000,000.00  
     
     UT Austin     
     New  10  $1,218,151,000.00  
     Renovation  9  $311,800,000.00  
          Total for UT Austin  19  $1,529,951,000.00  
     
     UT Dallas     
     New  7  $366,500,000.00  
     Renovation  1  $20,000,000.00  
     Renovation & Expansion  1  $22,650,000.00  
          Total for UT Dallas  9  $409,150,000.00  
     
     UT El Paso     
     New  1  $85,000,000.00  
          Total for UT El Paso  1  $85,000,000.00  
     
     UT Permian Basin     
     New  2  $99,325,000.00  
          Total for UT Permian Basin  2  $99,325,000.00  
     
     UT Rio Grande Valley     
     New  4  $198,032,000.00  
          Total for UT Rio Grande Valley  4  $198,032,000.00  
     
     UT San Antonio     
     New  1  $100,000,000.00  
          Total for UT San Antonio  1  $100,000,000.00  
     
     UT Tyler     
     Renovation & Expansion  1  $76,000,000.00  
          Total for UT Tyler  1  $76,000,000.00  
     
Total for Academic Institutions   38  $2,622,458,000.00 
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Health Institutions     
     UT HSC-Houston     
     Renovation  1  $111,360,000.00  
          Total for UT HSC-Houston  1  $111,360,000.00  
     
     UT HSC-San Antonio     
     New  4  $137,481,527.00  
     Renovation  3  $133,485,000.00  
          Total for UT HSC-San Antonio  7  $270,966,527.00  
     
     UT HSC-Tyler     
     Renovation  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     New  3  $570,400,000.00  
     Renovation  6  $1,282,378,610.00  
     Renovation & Expansion  1  $82,000,000.00  
          Total for UT MB-Galveston  10  $1,934,778,610.00  
     
     UT MDACC     
     New  8  $841,400,000.00  
     Renovation  3  $111,300,000.00  
          Total for UT MDACC  11  $952,700,000.00  
     
     UT SWMC     
     New  2  $298,000,000.00  
     Renovation  2  $161,135,000.00  
     Renovation & Expansion  1  $10,740,000.00  
          Total for UT SWMC  5  $469,875,000.00  
     
Total for Health Institutions   35  $3,758,180,137.00 

     
UT System Administration     
     UT System     
     New  1  $133,100,000.00  
     
Total for UT System Administration   1  $133,100,000.00 
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Arlington                  
Underway                  
301-941 Science and Engineering Innovation 125.00 20.00 20.00 70.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 125.00 20.00 20.00 70.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Arlington 125.00 20.00 20.00 70.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Arlington         
Underway         
301-941 Science and Engineering Innovation and Research Building OFPC 08/20/2015 08/25/2016 09/20/2016 10/31/2016 07/02/2018 08/03/2018 08/20/2018  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Austin                  
Existing - Carried Forward                  
102-358 Littlefield Home and Carriage Hous 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Existing - Carried Forward 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
102-041 Belo Center for New Media 76.92 0.00 30.09 0.00 0.00 0.00 8.40 0.00 0.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 13.42  
102-219 Speedway Mall and East Mall 75.00 0.00 0.00 0.00 0.00 30.00 0.00 0.00 0.00 36.95 0.00 0.00 0.00 0.00 8.05 0.00 0.00  
102-282 Welch Hall Renovation 125.00 25.00 0.00 75.00 0.00 2.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22.60  
102-357 Battle Hall Complex-West Mall Offi 2.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00  
102-488 Whitaker Fields and Tennis Complex 23.00 0.00 16.00 0.00 5.80 0.00 0.00 0.00 0.00 1.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-556 Engineering Education and Research 311.60 105.00 147.39 0.00 0.00 4.21 0.00 0.00 0.00 50.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  
102-692 Jester West Maintenance and Interi 36.00 0.00 0.00 0.00 36.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-719 Robert B. Rowling Hall 185.00 0.00 113.75 0.00 6.80 0.00 0.00 0.00 0.00 58.25 0.00 0.00 0.00 0.00 0.00 0.00 6.20  
102-772 Dell Medical School - Phase I 355.80 0.00 355.30 0.00 0.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25  
102-777 Renovate Moore-Hill Dormitory 14.80 0.00 0.00 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-778 Austin by Ellsworth Kelly 14.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 12.85 0.00 0.00 0.00 0.00 0.00 0.00 2.00  
102-783 Medical District Utility System In 87.59 0.00 87.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-788 Tennis Center Replacement Facility 15.00 0.00 0.00 0.00 14.60 0.00 0.00 0.00 0.00 0.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-821 Townes Hall HVAC Renovation 10.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-831 Texas Advanced Computing Center Of 20.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-926 Graduate Student Housing Complex 89.00 0.00 89.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-928 East Campus Parking Garage 62.40 0.00 62.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-936 Montopolis Research Center Office  11.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.00  

 Subtotal for Underway 1514.95 140.00 902.52 75.00 78.00 36.86 18.40 0.00 0.00 194.65 0.00 0.00 0.00 0.00 8.05 0.00 61.48  

 Total for UT Austin 1529.95 140.00 902.52 75.00 78.00 36.86 18.40 0.00 0.00 209.65 0.00 0.00 0.00 0.00 8.05 0.00 61.48  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Austin         
Existing - Carried Forward         
102-358 Littlefield Home and Carriage House Renovations OFPC 08/22/2007 01/21/2015 04/22/2015 10/13/2015 10/19/2016 12/21/2016   
Underway         
102-041 Belo Center for New Media OFPC 08/22/2007 08/19/2009 10/21/2009 03/12/2010 11/26/2015 01/15/2016 06/29/2012  
102-219 Speedway Mall and East Mall OFPC 11/05/2004 05/14/2015 07/23/2015 10/26/2015 01/03/2018 02/02/2018 01/03/2018  
102-282 Welch Hall Renovation OFPC 08/10/2006 05/29/2015 05/08/2015 06/02/2015 08/11/2016 10/06/2016 08/22/2016  
102-357 Battle Hall Complex-West Mall Office Building Renovation OFPC 08/22/2007 02/08/2017 07/19/2017 08/25/2017 10/03/2019 10/31/2019 11/14/2019  
102-488 Whitaker Fields and Tennis Complex Renovation OFPC 05/14/2009 09/04/2015 09/17/2015 10/21/2015 10/25/2016 11/25/2016 11/22/2016  
102-556 Engineering Education and Research Center OFPC 02/10/2010 10/17/2013 10/31/2012 11/11/2013 07/11/2017 08/10/2017 08/11/2017  
102-692 Jester West Maintenance and Interior Finishes Institution 02/09/2012 03/01/2012 04/02/2012 06/21/2012 08/31/2018  09/28/2018  
102-719 Robert B. Rowling Hall OFPC 08/23/2012 05/02/2014 07/24/2014 12/01/2014 05/18/2017 06/23/2017 05/19/2017  
102-772 Dell Medical School - Phase I OFPC 05/16/2013 02/07/2014 02/07/2014 02/12/2014 05/31/2016 07/28/2016 08/01/2016  
102-777 Renovate Moore-Hill Dormitory Institution 08/22/2013 10/30/2013 11/29/2013 05/01/2014 08/31/2015 08/31/2015 08/31/2015  
102-778 Austin by Ellsworth Kelly OFPC 05/22/2013 05/14/2015  02/08/2016 04/09/2016 05/09/2016 07/01/2016  
102-783 Medical District Utility System Infrastructure Institution 08/22/2013 08/21/2014 07/31/2014 07/31/2014 06/15/2016 07/15/2016 07/15/2016  
102-788 Tennis Center Replacement Facility OFPC 11/13/2013 11/04/2015  03/04/2016 01/26/2017 03/09/2017 07/19/2017  
102-821 Townes Hall HVAC Renovation Institution 02/06/2014 02/14/2014 03/03/2014 03/03/2014 08/30/2016 09/30/2016 10/03/2016  
102-831 Texas Advanced Computing Center Office Building OFPC 02/05/2014 11/05/2014 01/15/2015 02/04/2015 03/09/2016 04/06/2016 03/22/2016  
102-926 Graduate Student Housing Complex OFPC 05/14/2015 08/17/2016  02/20/2017 06/13/2018 07/12/2018 06/13/2018  
102-928 East Campus Parking Garage OFPC 05/14/2015 11/04/2015 11/12/2015 02/12/2016 11/15/2017 12/15/2017 09/29/2017  
102-936 Montopolis Research Center Office Building R&R Institution 05/14/2015 06/01/2015 06/01/2015 07/01/2015 12/31/2015 01/29/2016 01/29/2016  
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FY 2016-2021 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

102-041  Belo Center for New Media  
The University of Texas at Austin    Individual Project Summary 
Project Description 

Construction of approximately 120,000 gross square feet 
state-of-the-art facilities that will enable teaching, learning, and research 
to cross traditional boundaries which include multi-use classrooms, 
research labs, performance production, and broadcast studios, public 
forum spaces, and offices. 

 
Project Information 

Project Status: Complete-Funds Remaining 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 122,194  ASF: 73,315 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Programming  
Management Type: OFPC Managed 
Architecture Firm: The Lawrence Group 
Construction Firm: Flintco, Inc. 

Project Funding 
Total Project Cost: $ 76,915,000     
Unexpended Plant Fund $ 13,425,000   
Gifts $ 25,001,000   
Revenue Financing System Bonds $ 30,094,000   
Designated Funds $ 8,395,000   

 

Project Schedule 
BOR CIP Approval 08/22/2007 
BOR/Chancellor DD Approval 08/19/2009 
Issue NTP - Construction 03/12/2010 
Achieve Substantial Completion 11/26/2015 
Achieve Operational Occupancy 06/29/2012  
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FY 2016-2021 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

102-778  Austin by Ellsworth Kelly  
The University of Texas at Austin    Individual Project Summary 
Project Description 

The Jack S. Blanton Museum of Art at The University of Texas at Austin 
seeks to acquire and construct a free-standing repository conceived by 
one of the world's most renowned living artists. As envisioned, this 
structure will become a repository that will contain fifteen artworks by the 
same artist to be obtained and installed separately. The artist's concept 
is to construct a free-standing repository north of the Blanton Museum, 
taking the form of an approximately 60' by 60' enclosure. Public access 
will be possible around and inside the structure. It is anticipated this 
building will become a satellite of the museum, relying on many of the 
support spaces and functions that the museum already provides, such 
as restrooms and security. The enclosure is to be fairly small, 
approximately 3,600 GSF, but detailed construction documents will 
have to be prepared by an architect who has experience working in 
close collaboration with other leading artists because it will be critical for 
the architect to faithfully execute the artist's design for the enclosure. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Design/Build 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 4,644  ASF: 2,715 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: Overland Partners 
Construction Firm: Linbeck 

Project Funding 
Total Project Cost: $ 14,850,000     
Unexpended Plant Fund $ 2,000,000   
Gifts $ 12,850,000   

 

Project Schedule 
BOR CIP Approval 05/22/2013 
BOR/Chancellor DD Approval 05/14/2015 
Issue NTP - Construction 02/08/2016 
Achieve Substantial Completion 04/09/2016 
Achieve Operational Occupancy 07/01/2016  
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FY 2016-2021 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

102-788  Tennis Center Replacement Facility  
The University of Texas at Austin    Individual Project Summary 
Project Description 

The replacement tennis center, to be located at B. M. Whitaker Field at 
51st Street and Guadalupe Street, will encompass approximately 
122,350 gross square feet (GSF) to include 12 outdoor tennis courts, 
grandstand/bleachers, locker rooms, and support buildings. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 122,350  ASF: 20,610 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: Chambers/CCI 
Construction Firm: SpawGlass 

Project Funding 
Total Project Cost: $ 15,000,000     
Auxillary Enterprises Balances $ 14,600,000   
Gifts $ 400,000   

 

Project Schedule 
BOR CIP Approval 11/13/2013 
BOR/Chancellor DD Approval 11/04/2015 
Issue NTP - Construction 03/04/2016 
Achieve Substantial Completion 01/26/2017 
Achieve Operational Occupancy 07/19/2017  
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FY 2016-2021 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

102-928  East Campus Parking Garage  
The University of Texas at Austin    Individual Project Summary 
Project Description 

The University of Texas at Austin seeks to construct a new parking 
garage to provide parking for students, faculty, events patrons, and 
visitors to the University. The garage will be located on an existing 
parking lot, Lot 104, at UFCU Disch-Falk Field east of IH-35. As 
envisioned in The University of Texas at Austin East Campus Master 
Plan presented at the Academic Affairs Committee meeting, this parking 
garage will be designed with a 2,000 car capacity. This garage will help 
replace many of the surface parking spaces on campus which have 
been displaced by new buildings, provide for more centralized parking 
which preserves land for densification of the adjacent Central Campus, 
the Dell Medical School District, and East Campus as a part of the 
Campus Master Plan, and will also help restore revenues for U. T. 
Parking and Transportation Services. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Design/Build 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 614,000  ASF: 521,900 
Historically Significant No 
“44 Initiative: Project: Yes 
Phase: Design  
Management Type: OFPC Managed 
Architecture Firm: PGAL 
Construction Firm: SpawGlass 

Project Funding 
Total Project Cost: $ 62,400,000     
Revenue Financing System Bonds $ 62,400,000   

 

Project Schedule 
BOR CIP Approval 05/14/2015 
BOR/Chancellor DD Approval 11/04/2015 
Issue NTP - Construction 02/12/2016 
Achieve Substantial Completion 11/15/2017 
Achieve Operational Occupancy 09/29/2017  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Dallas                  
Underway                  
302-679 Bioengineering and Sciences Buildi 113.00 77.25 26.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.00  
302-764 Callier Richardson Expansion 22.65 2.50 15.00 0.00 0.00 0.00 0.00 0.00 0.00 2.50 0.00 0.00 0.00 0.00 0.00 0.00 2.65  
302-765 Campus Landscape Enhancement Proje 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  
302-766 Brain Performance Institute 31.00 3.87 3.00 0.00 0.00 0.00 0.00 0.00 0.00 20.42 0.00 0.00 0.00 0.00 0.00 0.00 3.71  
302-784 Student Services Building Addition 26.00 0.00 17.00 0.00 9.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-842 Davidson-Gundy Alumni Center 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-905 Engineering Building 110.00 20.00 11.00 70.00 0.00 0.00 0.00 0.00 0.00 9.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-931 Parking Structure Phase IV (UTD) 25.50 0.00 25.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-934 Student Housing Phase VI (UTD) 46.00 0.00 46.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 409.15 103.62 144.25 70.00 9.00 0.00 0.00 0.00 0.00 56.92 0.00 0.00 0.00 0.00 0.00 0.00 25.36  

 Total for UT Dallas 409.15 103.62 144.25 70.00 9.00 0.00 0.00 0.00 0.00 56.92 0.00 0.00 0.00 0.00 0.00 0.00 25.36  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Dallas         
Underway         
302-679 Bioengineering and Sciences Building OFPC 02/09/2012 08/21/2013 10/24/2013 12/20/2013 10/23/2015 11/23/2015 11/23/2015  
302-764 Callier Richardson Expansion OFPC 02/14/2013 08/21/2014 11/24/2014 03/23/2015 06/27/2016 07/28/2016 07/29/2016  
302-765 Campus Landscape Enhancement Project Phase II OFPC 02/14/2013 10/23/2013 09/30/2013 08/05/2014 05/09/2016 06/09/2016 06/09/2016  
302-766 Brain Performance Institute OFPC 02/14/2013 02/12/2015 02/13/2015 11/16/2015 04/10/2017 05/17/2017 05/10/2017  
302-784 Student Services Building Addition OFPC 08/22/2013 11/05/2014 12/18/2014 07/14/2015 11/15/2016 12/15/2016 12/15/2016  
302-842 Davidson-Gundy Alumni Center OFPC 05/14/2014 08/19/2015  04/25/2016 04/24/2017 05/26/2017 05/26/2017  
302-905 Engineering Building OFPC 08/19/2015 05/18/2016 05/19/2016 10/17/2016 07/06/2018 08/03/2018 08/13/2018  
302-931 Parking Structure Phase IV (UTD) OFPC 05/13/2015 05/13/2015 07/23/2015 09/17/2015 08/19/2016 09/19/2016 08/19/2016  
302-934 Student Housing Phase VI (UTD) OFPC 05/14/2015 05/18/2016 06/15/2016 06/24/2016 07/28/2017 08/11/2017 08/14/2017  
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FY 2016-2021 Capital Improvement Program 
THE UNIVERSITY of TEXAS SYSTEM OFFICE  
Nine Universities, Six Health Institutions, Unlimited Possibilities. 

302-766  Brain Performance Institute  
The University of Texas at Dallas    Individual Project Summary 
Project Description 

This project involves construction of the national headquarters building 
for the Brain Performance Institute adjacent to the U. T. Dallas Center 
for Brain Health (CBH). The proposed plan is to build an innovative 
facility of approximately 67,500 gross square feet. The Brain 
Performance Institute was conceived by U. T. Dallas visionaries, 
leaders at the University’s Center for Brain Health, cognitive 
neuroscience experts, research clinicians, and community advocates to 
address diminishing cognitive brainpower across the lifespan that 
affects every sector of society. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Competitive Sealed Proposals 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 61,925  ASF: 37,343 
Historically Significant No 
“44 Initiative: Project: No 
Phase: Bidding & Award (CSP)  
Management Type: OFPC Managed 
Architecture Firm: Page/ 
Construction Firm: Turner Construction 

Project Funding 
Total Project Cost: $ 31,000,000     
Permanent University Fund Bonds $ 3,870,000   
Revenue Financing System Bonds $ 3,000,000   
Gifts $ 20,416,300   
Unexpended Plant Fund $ 3,713,700   

 

Project Schedule 
BOR CIP Approval 02/14/2013 
BOR/Chancellor DD Approval 02/12/2015 
Issue NTP - Construction 11/16/2015 
Achieve Substantial Completion 04/10/2017 
Achieve Operational Occupancy 05/10/2017  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT El Paso                  
Underway                  
201-942 Interdisciplinary Research Buildin 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT El Paso 85.00 10.00 5.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT El Paso         
Underway         
201-942 Interdisciplinary Research Building OFPC 08/20/2015 11/10/2016 12/20/2016 01/30/2017 01/04/2019 02/04/2019 08/01/2019  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Permian Basin                  
Underway                  
501-555 Residence and Dining Hall 39.32 0.00 39.32 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
501-945 Engineering Building (UTPB) 60.00 4.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 99.32 4.00 39.32 48.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Permian Basin 99.32 4.00 39.32 48.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Permian Basin         
Underway         
501-555 Residence and Dining Hall OFPC 11/10/2009 11/14/2013 12/11/2013 05/06/2015 07/29/2016 08/31/2016 08/19/2016  
501-945 Engineering Building (UTPB) OFPC 08/19/2015 08/19/2016 09/19/2016 01/15/2017 07/29/2018 08/29/2018 08/29/2018  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Rio Grande Valley                  
Underway                  
903-943 Multipurpose Academic Building 36.43 0.00 0.00 36.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-944 Interdisciplinary Engineering and  37.60 5.00 0.00 30.60 0.00 0.00 0.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-B825 Academic Building (UTRGV) 54.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-PA847 Science Building (UTRGV) 70.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 198.03 129.00 0.00 67.03 0.00 0.00 0.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Rio Grande Valley 198.03 129.00 0.00 67.03 0.00 0.00 0.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Rio Grande Valley         
Underway         
903-943 Multipurpose Academic Building OFPC 08/19/2015 05/12/2017 07/30/2017 09/01/2017 07/31/2019 08/30/2019 08/30/2019  
903-944 Interdisciplinary Engineering and Academic Studies Building OFPC 08/19/2015 08/20/2017 09/01/2017 01/15/2018 07/31/2019 08/31/2019 08/31/2019  
903-B825 Academic Building (UTRGV) OFPC 08/13/2014 08/19/2015 09/16/2015 01/05/2016 02/07/2018 03/09/2018 03/09/2018  
903-PA847 Science Building (UTRGV) OFPC 05/15/2014 02/12/2015 03/12/2015 09/21/2015 03/12/2018 05/01/2018 06/01/2018  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT San Antonio                  
Underway                  
401-946 Science and Engineering Building 100.00 10.00 0.00 70.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 100.00 10.00 0.00 70.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT San Antonio 100.00 10.00 0.00 70.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT San Antonio         
Underway         
401-946 Science and Engineering Building OFPC 08/19/2015 05/18/2017 06/18/2017 12/11/2017 05/18/2020 06/17/2020 07/01/2020  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Tyler                  
Underway                  
802-947 STEM Building 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  

 Subtotal for Underway 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  

 Total for UT Tyler 76.00 11.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Tyler         
Underway         
802-947 STEM Building OFPC 08/20/2015 05/12/2016 06/10/2016 08/31/2016 12/01/2017 01/31/2018 01/03/2018  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-Houston                  
Underway                  
701-950 Renovation and Modernization of Ed 111.36 0.00 31.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 111.36 0.00 31.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Houston 111.36 0.00 31.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
 

 

 



 

Quarterly Update 11/5/2015 

 

The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Houston         
Underway         
701-950 Renovation and Modernization of Educational and Research Faciliti OFPC 

Monitored 
08/20/2015 11/13/2015 11/27/2015 01/04/2016 08/31/2021 12/01/2021 12/31/2021  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-San Antonio                  
Underway                  
402-720 Academic Learning and Teaching Cen 50.73 45.00 0.00 0.00 0.00 0.00 1.50 0.00 0.00 4.23 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-817 South Texas Medical Academic Build 54.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-894 Clinical Transformation, Phase I 18.48 18.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-896 Renovations to Strengthen Research 19.00 19.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-908 MARC North Clinical Facility 16.75 0.00 8.94 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.81 0.00  
402-909 MARC Plaza 16.00 0.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-951 Facilities Renewal and Renovation 96.00 6.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  

 Subtotal for Underway 270.97 142.48 24.94 80.00 0.00 0.00 1.50 0.00 0.00 4.23 0.00 0.00 0.00 0.00 0.00 7.81 10.00  

 Total for UT HSC-San Antonio 270.97 142.48 24.94 80.00 0.00 0.00 1.50 0.00 0.00 4.23 0.00 0.00 0.00 0.00 0.00 7.81 10.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-San Antonio         
Underway         
402-720 Academic Learning and Teaching Center OFPC 08/23/2012 05/09/2013 06/15/2013 10/01/2013 12/29/2015 01/31/2016 03/01/2016  
402-817 South Texas Medical Academic Building OFPC 11/14/2013 02/06/2014  06/03/2014 12/30/2015 02/29/2016 04/01/2016  
402-894 Clinical Transformation, Phase I Institution 11/06/2014 03/02/2015 03/16/2015 07/01/2015 12/01/2016 01/02/2017 03/01/2017  
402-896 Renovations to Strengthen Research and Salvage Infrastructure Institution 11/06/2014 02/05/2015 03/16/2015 04/01/2015 06/01/2017 06/30/2017 06/30/2017  
402-908 MARC North Clinical Facility OFPC 02/12/2015 08/21/2015 09/01/2015 12/01/2015 11/30/2016 12/30/2016 01/01/2017  
402-909 MARC Plaza Institution 02/12/2015 05/01/2015 06/01/2015 08/03/2015 10/03/2016 11/02/2016 11/02/2016  
402-951 Facilities Renewal and Renovation OFPC 

Monitored 
08/20/2015 11/16/2015 12/15/2015 01/15/2016 03/20/2020 04/30/2020 03/30/2020  



 

Quarterly Update 11/5/2015 
 

 

The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-Tyler                  
Underway                  
801-952 Facility Renovation for Physician  18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Tyler 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Tyler         
Underway         
801-952 Facility Renovation for Physician Residents Training Institution 08/20/2015 12/01/2015 01/15/2016 01/01/2016 06/01/2017 07/03/2017 06/01/2017  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MB-Galveston                  
Underway                  
601-253 Jennie Sealy Hospital 438.00 0.00 175.00 150.00 0.00 0.00 0.00 0.00 0.00 99.50 0.00 0.00 13.50 0.00 0.00 0.00 0.00  
601-504 Academic and Business Buildings -  147.05 0.00 5.04 0.00 0.00 0.00 0.00 68.35 36.54 0.00 0.26 0.00 8.39 28.47 0.00 0.00 0.00  
601-505 Healthcare Buildings - Ike Recover 356.19 0.00 45.21 0.00 0.00 0.00 0.00 170.11 67.37 10.47 0.68 0.00 45.25 17.10 0.00 0.00 0.00  
601-506 Infrastructure - Ike Recovery 581.86 0.00 73.64 0.00 0.00 0.00 0.00 377.21 26.41 0.00 1.31 0.00 92.51 10.78 0.00 0.00 0.00  
601-507 Research Buildings - Ike Recovery 50.58 0.00 1.11 0.00 0.00 0.00 0.00 15.37 19.68 0.00 0.06 0.00 1.22 13.14 0.00 0.00 0.00  
601-721 Victory Lakes Specialty Care Cente 82.00 0.00 82.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
601-818 Building 17 Expansion 42.00 30.50 11.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
601-860 John Sealy Hospital Ph 2 Moderniza 135.00 0.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 75.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00  
601-949 Health Education Center 90.40 0.00 0.00 67.80 0.00 0.00 0.00 0.00 0.00 22.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
601-XXE Biocontainment Critical Care Unit 11.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.20 0.00 0.00 0.00 3.50 0.00 0.00 0.00 0.00  

 Subtotal for Underway 1934.78 30.50 433.50 217.80 0.00 0.00 0.00 631.04 158.20 207.57 2.31 0.00 184.37 69.49 0.00 0.00 0.00  

 Total for UT MB-Galveston 1934.78 30.50 433.50 217.80 0.00 0.00 0.00 631.04 158.20 207.57 2.31 0.00 184.37 69.49 0.00 0.00 0.00  
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The University Of Texas System 
FY 2016-2021 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MB-Galveston         
Underway         
601-253 Jennie Sealy Hospital OFPC 08/01/2005 08/25/2011 12/27/2011 03/27/2012 01/18/2016 02/17/2016 03/02/2016  
601-504 Academic and Business Buildings - Ike Recovery OFPC 08/20/2009 02/15/2010 12/01/2009 04/16/2010 03/31/2016 04/29/2016   
601-505 Healthcare Buildings - Ike Recovery OFPC 08/20/2009 02/15/2010 12/01/2009 05/31/2010 03/01/2017 04/01/2017 04/01/2017  
601-506 Infrastructure - Ike Recovery OFPC 08/20/2009 02/15/2010 12/01/2009 03/01/2010 03/01/2017 04/01/2017 04/01/2017  
601-507 Research Buildings - Ike Recovery OFPC 08/20/2009 08/12/2010 12/01/2009 05/24/2010 11/17/2017 12/29/2017 12/22/2017  
601-721 Victory Lakes Specialty Care Center Expansion OFPC 08/23/2012 11/15/2012 01/24/2013 02/22/2013 09/03/2015 10/03/2015 10/03/2015  
601-818 Building 17 Expansion OFPC 12/13/2013 02/11/2015 02/16/2015 10/06/2015 06/30/2017 04/19/2017 07/22/2017  
601-860 John Sealy Hospital Ph 2 Modernization and Facade Replacement Institution 08/20/2015 01/04/2016 02/01/2016 07/01/2016 02/03/2020 04/01/2020 04/01/2020  
601-949 Health Education Center OFPC 08/31/2015 05/12/2016 10/01/2016 09/01/2016 09/03/2018 10/03/2018 12/01/2018  
601-XXE Biocontainment Critical Care Unit Institution 08/20/2015 12/01/2015 12/01/2015 02/01/2016 06/30/2017 07/31/2017 06/30/2017  
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601-253  Jennie Sealy Hospital  
The University of Texas Medical Branch at Galveston    Individual Project Summary 
Project Description 

The Jennie Sealy Replacement Hospital consists of a 12 story building 
in the northeast quadrant of the UTMB Health campus.  The facility will 
include 20 operating rooms and two hybrid OR’s, a Day Surgery unit 
with pre-op and recovery services, a CT Scanner at level 6, and a bed 
floor with 60 ICU capable rooms.  A four story bed tower is also included 
as part of the project, with three floors to be completed with 192 
medical-surgical rooms.  One shell floor in the tower will accommodate 
an additional 64 in-patient rooms at a future date. The Hospital will have 
direct connection to the Clinical Services Wing, and bridge connections 
to the Trauma Center and the TDCJ Hospital. 

 
Project Information 

Project Status: Active 
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: New 
Gross and Assignable Square Feet: GSF: 831,600  ASF: 544,890 
Historically Significant No 
“44 Initiative: Project: Yes 
Phase: Construction  
Management Type: OFPC Managed 
Architecture Firm: HDR Architecture, Inc. 
Construction Firm: Hensel Phelps Construction Co. 

Project Funding 
Total Project Cost: $ 438,000,000     
Revenue Financing System Bonds $ 175,000,000   
Gifts $ 99,500,000   
Tuition Revenue Bonds $ 150,000,000   
Hospital Revenues $ 13,500,000   

 

Project Schedule 
BOR CIP Approval 08/01/2005 
BOR/Chancellor DD Approval 08/25/2011 
Issue NTP - Construction 03/27/2012 
Achieve Substantial Completion 01/18/2016 
Achieve Operational Occupancy 03/02/2016  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MDACC                  
Existing - Carried Forward                  
703-X17 North Campus Parking Garage 30.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.90 0.00 0.00 0.00 0.00  

 Subtotal for Existing - Carried Forward 30.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.90 0.00 0.00 0.00 0.00  

Underway                  
703-625 Sheikh Zayed Bin Sultan Al Nahyan  361.00 0.00 0.00 70.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 191.00 0.00 0.00 0.00 0.00  
703-711 The Pavilion 198.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 198.00 0.00 0.00 0.00 0.00  
703-758 RHI Renovations and Repairs 28.00 0.00 9.00 0.00 19.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
703-843 Inpatient Floors 20, 21.and 22 - F 54.00 0.00 54.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
703-955 M. D. Anderson - League City 87.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 87.75 0.00 0.00 0.00 0.00  
703-956 M. D. Anderson - West Houston 113.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 113.75 0.00 0.00 0.00 0.00  
703-X16 Hurricane Ike FEMA Projects 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 0.00 5.00 0.00 0.00 0.00 0.00  
703-X55 Clinical Research Building Animal  10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00  
703-X60 Radiology Outpatient Center Two 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00  
703-XX4 Alkek Expansion - Renovations to E 29.30 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 29.30 0.00 0.00 0.00 0.00  

 Subtotal for Underway 921.80 0.00 63.00 70.00 19.00 0.00 0.00 0.00 0.00 100.00 15.00 0.00 654.80 0.00 0.00 0.00 0.00  

 Total for UT MDACC 952.70 0.00 63.00 70.00 19.00 0.00 0.00 0.00 0.00 100.00 15.00 0.00 685.70 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MDACC         
Existing - Carried Forward         
703-X17 North Campus Parking Garage Institution 08/22/2007 05/17/2019 07/19/2019 07/26/2019 05/14/2021 06/11/2021 10/01/2021  
Underway         
703-625 Sheikh Zayed Bin Sultan Al Nahyan Building for Personalized Cance Institution 08/07/2003 08/25/2011 08/30/2011 11/01/2011 05/30/2018 06/29/2018 06/29/2018  
703-711 The Pavilion Institution 02/12/2009 05/03/2012 07/26/2012 03/20/2013 10/31/2017 11/30/2017 11/16/2015  
703-758 RHI Renovations and Repairs Institution 08/22/2007 12/13/2013 08/14/2015 08/28/2015 05/27/2016 06/30/2016   
703-843 Inpatient Floors 20, 21.and 22 - Finish out Institution 05/15/2014 07/17/2015 11/30/2015 11/30/2015 12/28/2018 03/29/2019 03/29/2019  
703-955 M. D. Anderson - League City Institution 08/20/2015 05/13/2016 05/30/2016 06/01/2016 04/02/2018 06/04/2018 07/09/2018  
703-956 M. D. Anderson - West Houston Institution 08/20/2015 02/18/2016 03/18/2016 07/05/2016 05/07/2018 07/06/2018 08/06/2018  
703-X16 Hurricane Ike FEMA Projects Institution 08/01/2007 05/15/2012 07/25/2012 08/01/2012 10/30/2015 11/30/2015 11/30/2015  
703-X55 Clinical Research Building Animal Area Renovation Institution 08/12/2010 02/11/2013 09/11/2015 09/25/2015 12/16/2016 01/27/2017 02/24/2017  
703-X60 Radiology Outpatient Center Two Institution 11/15/2012 05/12/2017 07/28/2017 08/11/2017 05/25/2018 07/27/2018 07/27/2018  
703-XX4 Alkek Expansion - Renovations to Existing Facility Institution 08/23/2007 08/01/2012 10/25/2012 11/12/2013 11/30/2017 12/29/2017 01/30/2018  
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703-XX4  Alkek Expansion - Renovations to Existing Facility  
The University of Texas M. D. Anderson Cancer Center    Individual Project Summary 
Project Description 

The Alkek Expansion – Renovations to Existing Facilities project 
originally included renovations to certain areas within the Alkek Hospital 
building, specifically Floors 1, 3, 5, 7, 9, 10, 11 and 12. Due to changes 
in the implementation strategy, much of this work no longer needs to be 
completed as part of this project. The scope of the project has been 
adjusted to include renovations on Floors 7, 10 and11.  The scope of 
work includes renovating these floors to upgrade the finishes and to 
improve the infrastructure to facilitate the use of technologies consistent 
with those being used for patient care on the upper floors that were 
recently constructed under the Alkek Expansion project. Along with the 
reduction in project scope, the estimated total project cost has been 
reduced from $68 million to $22 million. To minimize the impact on 
patient care activities, it is expected that these renovations will be 
completed on Floors 10 and 11 during times when the floors are 
scheduled to be vacant. Renovations on Floor 7 (Intensive Care Unit) 
are to be completed while the floor remains in service. However the 
renovations will be completed with one ICU pod closed at time to 
facilitate the needed renovations. 

 

Project Information 
Project Status:  
Project Delivery Method: Construction Manager at Risk 
CIP Project Type: Renovation 
Gross and Assignable Square Feet: GSF: 139,713  ASF: 114,691 
Historically Significant No 
“44 Initiative: Project: No 
Phase:   
Management Type: Institutionally Managed 
Architecture Firm:  
Construction Firm:  

Project Funding 
Total Project Cost: $ 29,300,000     
Hospital Revenues $ 29,300,000   

 

Project Schedule 
BOR CIP Approval 08/23/2007 
BOR/Chancellor DD Approval 08/01/2012 
Issue NTP - Construction 11/12/2013 
Achieve Substantial Completion 11/30/2017 
Achieve Operational Occupancy 01/30/2018  
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The University of Texas System 
FY 2016-2021 Capital Improvement Program 

Summary of Project Submission 
(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT SWMC                  
Existing - Carried Forward                  
303-XXG South Campus Utility Improvements 13.64 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.64 0.00 0.00  

 Subtotal for Existing - Carried Forward 13.64 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.64 0.00 0.00  

Underway                  
303-771 West Campus - Phase 1 232.00 50.00 120.00 0.00 0.00 0.00 37.00 0.00 0.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-829 Radiation Therapy Building 66.00 0.00 44.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22.00 0.00 0.00 0.00 0.00  
303-948 Vivarium and Research Infrastructu 147.50 0.00 34.00 80.00 0.00 0.00 33.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-X01 Transplant Services Building Renov 10.74 0.00 0.00 0.00 0.00 0.00 10.74 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 456.24 50.00 198.00 80.00 0.00 0.00 81.24 0.00 0.00 25.00 0.00 0.00 22.00 0.00 0.00 0.00 0.00  

 Total for UT SWMC 469.88 50.00 198.00 80.00 0.00 0.00 81.24 0.00 0.00 25.00 0.00 0.00 22.00 0.00 13.64 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT SWMC         
Existing - Carried Forward         
303-XXG South Campus Utility Improvements Institution 08/23/2007 11/10/2016 11/10/2016 12/15/2016 05/31/2018    
Underway         
303-771 West Campus - Phase 1 Institution 05/09/2013 08/20/2015 12/04/2015 02/16/2015 04/16/2018 05/15/2018 06/15/2018  
303-829 Radiation Therapy Building Institution 02/06/2014 05/14/2015 05/29/2015 06/15/2015 02/08/2017 03/08/2017 04/03/2017  
303-948 Vivarium and Research Infrastructure Reinvestment Institution 08/20/2015 12/01/2016 12/15/2016 06/01/2017 09/01/2021 10/01/2021 10/01/2021  
303-X01 Transplant Services Building Renovation and Expansion Institution 11/06/2014 08/20/2015 03/30/2016 01/15/2016 02/15/2017 03/15/2017 04/14/2017  
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(dollars in millons-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT System                  
Underway                  
101-690 Replacement Office Building 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT System 133.10 0.00 133.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT System         
Underway         
101-690 Replacement Office Building OFPC 11/14/2012 09/05/2014 09/21/2014 03/17/2015 07/14/2017 08/12/2017 08/14/2017  


	Quarterly Update Summary - November 2015
	Projects Removed from CIP this Quarter
	Summary by Funding Source
	Summary by Institution
	Summary by Management Type
	Summary by Type
	Arlington
	Austin
	Dallas
	El Paso
	Permian Basin
	Rio Grande Valley
	San Antonio
	Tyler
	HSC - Houston
	HSC - San Antonio
	HSC - Tyler
	Medical Branch - Galveston
	MD Anderson Cancer Center
	Southwestern Medical Center
	System Administration

